From: Delgado. Paige

To: Gray, David; Smith, Monica; Edlund. Carl; Crossland. Ronnie; Petersen, Chris; Martin, John; Moore, Gary;
Webster, Susan

Subject: FJ Doyle Removal Update

Date: Friday, January 4, 2019 8:45:49 PM

Thanks to good weather, full crews worked a full day on restoration of previously excavated residential properties.
Excavation of soils contaminated by PCBs and heavy metals also resumed today. The OSC and contractors plan to
work Saturday and Sunday.

Paige Delgado

EPA Region 6 OSC
469.371.2529
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